

**Quarterly Activity Report for 2025 Through Quarter 4  
DPW672 – 2019 Drainage Improvements (Isaac Wave 2)  
October 2025**

**Quarter 3**

All construction is complete and approved final completion.

All walkthroughs have been completed and punch list items have been finalized and closed out.

Final invoices and retainage have been approved and finalized.

Final acceptance letter recorded.

As-builts in the process for close-out.

**Quarter 4**

Final A/E invoice sent to City.

Project complete.

As-builts delivery following.

Kyleigh Ardoin, P.E.

GreenPoint Engineering, LLC