Capital Projects Administration / PDU
Project Status Worksheet
(90 day look ahead)

No.	Project Name	Scope of Work	Project Manager	A/E	Anticipated Construction Cost	Projected Bid Advertisement Start	Projected Bid Opening Date	Projected Construction Start	Construction Duration Days
1	Jackson Square Renovations Phase II	Restore and enhance park componants (benches, fence, plumbing, irrigation, electrical writing) in preparation for the 200th anniversary of the Battle of New Orleans in 2015 and the tricentenial in 2018.	Nikisha Cammon	Infinity	$ 1,043,638	18-Aug-16	17-Sep-2016	24-Nov-2016	170
2	Village de L'Est Playground Phase II - Community Building & Park Improvements	Construction of a new 2,500 sq. ft. multi-purpose building w/site improvements.	Jerry Harris	Holly & Smith Architects	$ 503,250	20-Aug-16	19-Sep-2016	10-Dec-2016	120
3	Perry Roehm Stadium Improvements	Scope of work includes concession area expansion, restroom repairs & upgrades, fencing, painting, dugout covers, and light padding installation.	Jerry Harris	SCNZ Architects, LLC	$ 425,626	23-Aug-16	22-Sep-2016	29-Nov-2016	180
4	Brechtel Memorial Park Improvements (Lagoon Repairs/Improvements)	Dredging and cleaning of the lagoon.	Jerry Harris	Dana Brown & Associates	$ 900,000	1-Sep-16	1-Oct-2016	8-Dec-2016	270
5	Eastshore Playground Improvements	Renovations to replace/repair basketball pavilion, basketball court and standards, replace bleachers, and re-grade field.	Jerry Harris	Chase Design	$ 535,000	6-Sep-16	6-Oct-2016	13-Dec-2016	180
6	DPW Multi-Purpose Site	The DPW Multi-Purpose site will consist of the construction of a new 8000 sq. ft. warehouse/office/small repair shop, expanding the existing EMS warehouse, new signal shop, and new towing, car storage, and adjudication areas.	Robert Vallejo	Verges Rome Architects, APC	$ 2,632,718	7-Sep-16	7-Oct-2016	14-Dec-2016	250
7	NOFD Engine 36 Read Blvd	Demolition of the existing fire station and construction of a new 4-bay fire station.	Jim Lynch	Lachin Oubre & Associates Architects	$ 2,369,255	13-Sep-16	13-Oct-2016	20-Dec-2016	365
8	NOFD Fuel Tank Repairs	The removal and replacement of the NOFD Fuel Tanks at Engines 12, 18, 21 & 27. The repair of the NOFD Fuel Tanks at Engines 6, 7, 14, 24, 25 & the Fire Communications Building.	Robert Vallejo	Linfield Hunter & Junius	$ 162,294	20-Sep-16	20-Oct-2016	27-Dec-2016	90
9	Behrman Park Improvements	Demolition of existing playground equipment and installation of new concrete slab, playground equipment, and safety surfacing.	Jerry Harris	Capital Projects	$ 134,476	30-Sep-16	22-Oct-2016	10-Aug-2016	180
10	New Orleans Museum of Art Damage Repairs	Repairs include exterior waterproofing, HVAC equipment relocation and roof replacement.	Palmer Rinehart	Eskew, Dumez & Ripple	$ 8,570,275	1-Oct-16	31-Oct-2016	7-Jan-2017	364
11	Algiers Courthouse Restoration Ph. II - Structural Repairs	Structural repairs to the Historic Algiers Courthouse.	Rodney Dionisio	Linfield Hunter & Junius	$ 844,180	7-Oct-16	6-Nov-2016	13-Jan-2017	150
				Total:	**$ 18,120,712**				