
B-13-MS-22-0001Grant:

New Orleans, LAGrantee:

October 1, 2024 thru December 31, 2024

Grant Number:
B-13-MS-22-0001

Grantee Name:
New Orleans, LA

LOCCS Authorized Amount:
$15,031,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

09/30/2029
Contract End Date:

Submitted - Await for Review
Review by HUD:

Total Budget:
$15,031,000.00

Disasters:

FEMA-4015-LA
FEMA-4041-LA
FEMA-4080-LA

Declaration Number

Narratives
Disaster Damage:
On Wednesday, August 29, 2012, Hurricane Isaac made landfall on the Louisiana Coast as a Category 1 Hurricane causing
substantial and widespread wind damage and flooding in the City of New Orleans, leaving the majority of the city¿s
residents, businesses, and streets without electrical power for days. The storm stalled over Southern Louisiana over a 48-
hour period, at times moving as slowly as 6 miles per hour.
During the storm high winds and continuous rainfall produced by Hurricane Isaac caused significant damage to the City of
New Orleans. The hurricane force winds downed power lines, trees, and light poles, and created massive disaster related
debris within the City¿s rights of way. Storm surges caused serious damages to facilities and infrastructure located outside of
the City¿s levee protection systems.

Recovery Needs:
Hurricane Isaac was primarily a slow moving, heavy rain and high wind event. As a result, substantial costs were incurred in
repairing damage to the City¿s drainage system, which had been clogged with debris from the storm, removing debris from
roadways and public areas, collecting debris from private property, repairing water damage to public buildings, restoring
street signals and street lights, and performing other repair and cleanup activities.
These activities were undertaken with the assistance of the Federal Emergency Management Agency (FEMA) which assisted
in assessing damage and providing funding to begin the recovery process. Therefore, the bulk of the funds subject to this
Action Plan will be utilized to meet the City¿s cost share responsibilities to FEMA, to reimburse the City for eligible expenses
of storm recovery, and to complete the activities that were not fully funded by FEMA.

The City took actions to provide temporary housing to persons displaced by Hurricane Isaac. In addition, the City¿s housing
officials conducted field visits and site visits of assisted housing units across the City and found no significant damage.

The City obtained from HUD, FEMA, and the State of Louisiana additional data for estimates of damage to Owner Occupied
Housing and Rental Units. That information confirmed the field inspections conducted by the City after the Hurricane. The
vast majority of the damage to owner occupied properties was minor ¿ 92% of the Owner Occupied Housing had losses that
averaged $687.00.
HUD ESTIMATE OF DAMAGE TO OWNER OCCUPIED PROPERTIES

Damage Category
Count
Total Loss
Average Loss
Minor-Low
7876
 $ 5,412,345
 $    687
Minor-High
471
 $ 2,151,139
 $ 4,567
Major-High

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$15,031,000.00
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$0.00
$14,706,241.59

$0.00

$12,456.00

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$14,892,782.66

$0.00 $0.00

   Program Funds Drawdown

To Date

$20,262,733.14

$14,892,782.66
$14,892,782.66

Overall

Program Income Received

$0.00
$0.00

52
 $    533,275
 $10,255
Major-Low
74
 $    793,167
 $10,718
Severe
25
 $    802,434
 $32,097
Grand Total
8498
 $9,692,359
 $ 1,141

 Nearly 80% of the estimated 3441 rental units damaged during the Storm had moderate damage.
FEMA ESTIMATE OF DAMAGED RENTAL UNITS

 
ORLEANS PARISH
Moderate
Major
Substantial
Destroyed
Grand Total
Grand Total
2750
154
533
4
3441

In an effort to utilize the scarce resources available for housing activities, the City has implemented a comprehensive
approach to improving substandard housing, particularly those units damaged by declared disasters. To that end, the City
works with its stakeholders to identify both disaster and also non-disaster federal, state, corporate, and nonprofit funding
sources available to assist residents in their recovery efforts.

In December 2012, the City issued a Request for Proposals to award HOME funds for eligible activities including rehabilitation
of substandard occupied rental properties. None of the applications identified Hurricane Isaac as a factor in the need for
rehabilitation funding.

Recently the City awarded nearly $5 million of its HOME allocation to not-for-profit organizations who perform Owner
Occupied Rehabilitation programs. These organizations assist low-income homeowners who either are displaced because
they do not have sufficient resources to complete repairs to their homes or are living in substandard conditions because they
do not have the financial resources to undertake repairs to their homes. These organizations will prioritize low-income
homeowners who are unable to return to their homes because of damage caused by disasters including Hurricane Isaac.

These organizations received funding based upon performance under prior contracts and have demonstrated the capacity to
manage these funds, to complete rehabilitation of homes, and to serve those households with the greatest need.

$12,456.00 $14,706,241.59Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $2,960,994.70

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 18,048,610.67City of New Orleans $ 0.00

$ 2,214,122.47City of New Orleans-OCD $ 0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 50.00% 62.08%63.98%

 Minimum Non Federal Match $.00 $.00$.00

 Overall Benefit Amount $7,208,833.67 $8,950,696.78$9,135,826.32

 Limit on Public Services $2,254,650.00 $5,482,020.63$5,482,020.63

 Limit on Admin/Planning $3,006,200.00 $611,921.13$613,332.66

 Limit on Admin $751,550.00 $611,921.13$613,332.66

 Most Impacted and Distressed $15,031,000.00 $2,960,994.70$14,892,782.66

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $138,217.34 $0.00

GO, Grant Oversight Round 1 $0.00 $0.00 $0.00

R1-ADMIN, Administrative-Round 1 $0.00 $258,980.59 $258,980.59

R1-ADMIN(Ext), Administrative-Round 1(Ext) $0.00 $35,784.45 $35,784.45

R1-ADMIN(Ext2), Administrative-Round 1(Ext2) $0.00 $206,419.98 $206,419.98

R1-CB, Infrastructure Round 1 $0.00 $1,616,745.25 $1,616,745.25

R1-DEMO, Public Services Round 1 $0.00 $660,136.14 $660,136.14

R1-DPR, Public Facilities Round 1 $0.00 $223,444.20 $223,444.20

R1-DPR(Ext), Public Facilities Round 1 (Ext) $0.00 $33,200.00 $33,200.00

R1-DRM, Infrastructure Round 1 $0.00 $1,790,757.31 $1,790,757.31

R1-EFPR-JOC, Public Facilities Round 1 $0.00 $94,996.67 $94,996.67

R1-FAL, Public Services Round 1 $0.00 $2,041,318.07 $2,041,318.07

R1-NOMA-ER, NOMA-Emergency Repairs $0.00 $0.00 $0.00

R2 INF, Infrastructure Round 2 $0.00 $1,037,085.98 $1,037,085.98

R2 INF (Ext), Infrastructure Round 2 (Ext) $12,456.00 $5,700,284.34 $5,515,154.80

R2-Administration, Administrative-Round 2 $0.00 $93,255.52 $93,255.52

R2-Administration (Ext), Administrative-Round 2 (Ext) $0.00 $18,892.12 $17,480.59

R2-PF, Public Facilities Round 2 $0.00 $1,081,482.04 $1,081,482.04

R2-PF (Ext), Public Facilities Round 2 (Ext) $0.00 $0.00 $0.00

Activities

GO / Grant Oversight Round 1Project # /

The  City of New Orleans is gearing up to close out our last activity, Drainage Point Repair. The  scope is complete and the
City has received the substantial completion. However, the punchlist  and final walkthrough is still being performed for
contract close out and approaching final completion.
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Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of New Orleans

Total Projected Budget from All Sources $0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2024

Activity Type:

$0.00

04/21/2016

$0.00

To Date

04/22/2014

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Cancelled

Activity Description:

The City of New Orleans procured Jacobs CSRS to identify and manage all of the grant related task for Isaac projects/repair
work.

 

Location Description:

Citywide

Activity Progress Narrative:

Project Number:
GO

Project Title:
Grant Oversight Round 1

$0.00$0.00City of New Orleans

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: GO-DR
Activity Title: Grants Oversight-DR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

R1-DPR(Ext) / Public Facilities Round 1 (Ext)Project # /
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Projected Start Date:

Benefit Type:

Overall

$33,200.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources $33,200.00

$0.00

$0.00

$33,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2024

Activity Type:

$0.00

12/31/2016

$0.00

To Date

07/20/2015

Area ( Census )

$33,200.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The City has located 167 damaged drain lines throughout the City that will require point repairs. The poor condition of these
drainage points was exacerbated by Hurricane Isaac. These drain lines are the primary way that the City fights
flooding. Damaged drain lines compromise the integrity of the City’s storm water drainage system by preventing water from
draining as designed, causing unnecessary flooding and allowing storm water to infiltrate into the roadway foundation, creating
sinkholes and undermining the structural integrity of the roadway and damaging water, sewer, and other underground utility
lines. These repairs will restore drainage system capacity and repair damaged roadway foundations in the area of the drain line
failure to reduce the potential of the type of flooding that was experienced during Hurricane Isaac. These repairs will allow
storm water to drain off streets quicker in future storms and reduce flooding. They will prevent future damage to roadways,
waterlines, and sewer lines due to settlement and erosion from water leaks in the drain lines.

 

A properly sized and functioning storm water drainage system is essential to the protection of the public, property, and
infrastructure of any metropolitan area. This is especially true in the City of New Orleans, where a significant portion of the city
is at or below sea level. This topography presents a unique challenge for storm water drainage.  

 

The City’s storm water drainage system is one of the most extensive and complex systems in existence. It

Project Number:
R1-DPR(Ext)

Project Title:
Public Facilities Round 1 (Ext)

$33,200.00$0.00City of New Orleans

$0.00     Program Funds Drawdown $33,200.00

$33,200.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: DPR-D-E
Activity Title: Drainage Point Repair Design-E
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consists of approximately 117,770 drainage manholes, catch basins, and inlets, 2,700 miles of underground drainage pipes and
canals, 90 miles of open canals, 13 underpass pumping stations, and 22 drainage pumping stations. When it rains, the system
is designed to drain an inch of rainfall off the streets in the first hour, and then an additional half-inch of rainfall each additional
hour. Rain fall is intended to drain off the streets along curbs gutters and open ditches into catch basins which flow into small
drainage pipes that are less than 18 inches in diameter. The small drainage pipes drain the water into larger drainage pipes and
canals which take the water to pumping stations. There are two West Bank pumping stations and two stations in Eastern New
Orleans that pump rainwater into the Intracoastal Waterway and the Industrial Canal.  

 

Damage to the catch basins and/or small drainage pipes that are designed to drain rainwater off neighborhood streets and into
larger drainage pipes and canals so that it can be pumped out of the City has been identified in 167 locations city-wide. This
damage consists of cracked, partially collapsed, or fully collapsed drainage pipes and/or catch basins. This damage prevents
water in these areas from draining as rapidly as possible, causing unnecessary and prolonged flooding of streets and
property. In the underground drainage pipes themselves, cracks in the pipes allow water to seep out into the foundation of the
roadway, causing it to weaken and erode, creating voids underneath the roadways and eventually causing sinkholes to form
and/or other catastrophic damage to occur. On the surface, damaged drainage pipes can cause cracks in the pavement and
settlement in the pavement and on property adjacent to roadways. Underneath the surface, water from damaged drainage
pipes can undermine and cause leaks to water lines, sewer lines, and underground utilities. Significant amounts of rainfall such
as those experienced during Hurricane Isaac and other storm events cause existing cracks and other damage to the drainage
pipes to become much worse. If these drainage pipe repairs are not completed now, another hurricane or storm could cause
additional unnecessary flooding of streets and property damage. As the likelihood of increased flooding and damages becomes
greater, and the more the cost of needed repairs increases, the longer these repairs are delayed. 

 

Each location with a damaged drainage pipe or catch basin will be assessed to determine what repairs need to be made in
order to ensure the catch basin and/or drainage pipe is fully functional so that it can drain water as designed. The majority of
the repairs will require the damaged section of drainage pipe to be dug up and removed, and a new drainage pipe to be
installed in its place once this is complete, the roadway foundation will be rebuilt and new pavement will be placed over the
area. When possible, the work underground will be completed prior to any planned repaving of the roadway as part of the City’s
capital improvement construction program. And, as with the catch basin cleaning above, any problem in the drainage capacity
and proper operation affect the entire City’s infrastructure, thereby meeting the LMI national objective.  

Location Description:

The City of New Orleans will be making point repairs to the drainage system city wide. Based on 311 calls/logs, the Department
of Public Works has compiled a list of 523 known drainage issues that will use this funding to make the necessary
repairs. Repairs will be made equally throughout the five council districts (A-E).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29794/140012# of Businesses 29794

189800/19312# of Properties 189800

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

R1-DRM / Infrastructure Round 1Project # /
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Projected Start Date:

Benefit Type:

Overall

$1,790,757.31

Urgent Need City of New Orleans

Total Projected Budget from All Sources $1,790,757.31

$0.00

$0.00

$1,790,757.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2024

Activity Type:

$0.00

04/21/2016

$0.00

To Date

04/22/2014

Area ( Census )

$1,790,757.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Immediately following Hurricane Isaac, contractors removed several cubic yards of debris from the public right of way. This
debris, consisting of vegetative material, loose construction materials, spoiled or damaged household goods, marsh grass and
mud, was a threat to the health and safety of the citizens of New Orleans and was expeditiously removed in order to eliminate
the danger. Although the City performed a lot of this work itself, it also had to procure and engage debris removal contractors
and debris monitoring experts to perform the massive debris removal program.

Location Description:

Debris removal/monitoring took place city-wide to remove debris caused by Hurricane Isaac. In general, the contractor removed
debris from the public right of way including roadways and parks. The amount of debris totaled over 200,000 cubic yards.

Activity Progress Narrative:

The City performed a minor amount of the debris removal work itself, but also had to procure and engage debris removal
contractors and debris monitoring experts to perform the massive debris removal program. The amount of Hurricane Isaac
debris totaled over 200,000 cubic yards. 

Project Number:
R1-DRM

Project Title:
Infrastructure Round 1

$1,790,757.31$0.00City of New Orleans

$0.00     Program Funds Drawdown $1,790,757.31

$1,790,757.31$0.00Total Funds Expended

$0.00

Grantee Activity Number: DRM-1
Activity Title: Debris Removal/Monitoring
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29794/140012# of Businesses 29794

189800/19312# of Properties 189800

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

286987 88916/88916 286987/28698 375903/37590# of Persons 88916 375903 100.00

LMI%:

NoneActivity Supporting Documents:

R2 INF (Ext) / Infrastructure Round 2 (Ext)Project # /
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Projected Start Date:

Benefit Type:

Overall

$2,443,602.60

Low/Mod City of New Orleans-OCD

Total Projected Budget from All Sources $2,443,602.60

$0.00

$0.00

$2,443,602.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$12,456.00

$0.00

$0.00

Oct 1 thru Dec 31, 2024

Activity Type:

$0.00

09/20/2029

$0.00

To Date

09/20/2019

Area ( Census )

$2,261,894.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Drainage Point Repairs will be completed to repair damage caused by Hurricane Isaac. 

Location Description:

Activity Progress Narrative:

Project Number:
R2 INF (Ext)

Project Title:
Infrastructure Round 2 (Ext)

$2,214,122.47$0.00City of New Orleans-OCD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Activity funds eligible for DREF 0

0/18444# of Linear feet of Public 0

0/4# of Linear miles of Public 0

$12,456.00     Program Funds Drawdown $2,261,894.47

$2,214,122.47$0.00Total Funds Expended

$0.00

Grantee Activity Number: DPR R2 (EXT) (RTN)
Activity Title: Drainage Pt. Repairs Rd. 2 (EXT) (RTN)
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of public facilities 0

0/5935# of Section 3 Labor Hours 0

0/0# of Targeted Section 3 Labor 0

0/0# of Total Labor Hours 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

R2-PF / Public Facilities Round 2Project # /
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Projected Start Date:

Benefit Type:

Overall

$1,081,482.04

Urgent Need City of New Orleans

Total Projected Budget from All Sources $1,081,482.04

$0.00

$0.00

$1,081,482.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2024

Activity Type:

$0.00

08/21/2019

$0.00

To Date

08/22/2017

Area ( Census )

$1,081,482.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

DPW will construct a new Maintenance Administration Building with warehouse space consolidated into one structure and
associated site work.

Location Description:

755 S. Jefferson Davis Parkway New Orleans, LA 70119

Activity Progress Narrative:

Project Number:
R2-PF

Project Title:
Public Facilities Round 2

$2,162,964.09$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Elevated Structures 1

164/1# of public facilities 164

$0.00     Program Funds Drawdown $1,081,482.04

$2,162,964.09$0.00Total Funds Expended

$0.00

Grantee Activity Number: DPW-WH-R2
Activity Title: DPW Warehouse Round 2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

