



**Capital Projects Administration / PDU**  
**Project Status Worksheet**  
(90 day look ahead)

Print Date: 14-Oct-2019  
Data Current as of: 1-Oct-2019

No.	Project Name	Scope of Work	Project Manager	A/E	Anticipated Construction Cost	Projected Bid Advertisement Start	Projected Bid Opening Date	Projected Construction Start	Construction Duration Days
1	EMD Central Maintenance Facility	New 21,000 S.F. pre-manufactured rigid-frame maintenance garage and offices for the City of New Orleans EMD (Equipment Maintenance Division), located at 3900 Alvar Street. The facility will be used for the maintenance and repair of City-owned vehicles	Jerry Harris	Linfield Hunter & Junius, Inc.	\$ 4,305,000	15-Aug-2019	4-Oct-2019	4-Dec-2019	360
2	Criminal Evidence & Processing Complex	Construction of a new 5-story, 64k sq. ft. facility for use by NOPD evidence and processing, Criminal Clerk of Courts, Municipal Court and NOPD Crime Lab.	Jerry Harris	CDM Smith, Inc.	\$ 19,850,000	18-Aug-2019	10-Oct-2019	28-Dec-2019	480
3	NOFD Multi-Station Renovations - Phase I	The scope of work includes renovations and repairs at NOFD Fire Stations 4, 6, 7, 8, ,12, 13, 14, 18, 21, 24, 25, 27, 28 & 38..	Palmer Rinehart	NANO	\$ 1,678,780	17-Sep-2019	24-Oct-2019	29-Dec-2019	215
4	Citywide Generator Installation	Hazard Mitigation funded installation of Automatic Transfer Switches at Cut-Off Center, Gernon Brown Center, Rosenwald Center, Treme Center, Sanchez Center, Joe W Brown Center, Stallings St. Claude Center, Lyons Center, & Milne Center. The grand also provides funding for the installation of Automatic Transfer Switches and Generators at NOHSEP Logistics Warehouse and the NOPD Real Time Crime Monitoring Center.	Palmer Rinehart	Marrero, Couvillon & Associates	\$ 361,079	28-Sep-2019	28-Oct-2019	27-Dec-2019	180
5	Criminal District Courts - Structural Wind Retro-Fit	Window and Door replacement/ fortification as necessary at entire facility to provide protection against wind loads to 150 MPH as well as studied and selected waterproofing at exterior masonry to protect against water intrusion by wind-driven water.	Ellen Waguespack	Yeates and Yeates Architects, LLC	\$ 6,603,472	27-Sep-2019	28-Oct-2019	27-Dec-2019	540
6	NOPD Fourth District Police Station	Construction of a new 17,000 SF Police Station in Algiers.	Palmer Rinehart	Holly & Smith Architects	\$ 6,845,484	14-Oct-2019	13-Nov-2019	12-Jan-2020	420
7	NOFD Admin HQ (at MTA City Park) - Phase I	The scope includes the design for a new 30k sq. ft. NOFD Headquarters, training academy and warehouse space; Re-design NSA 601 for other City Agencies.	Jennifer Lilos	NANO	\$ 4,350,030	10-Nov-2019	10-Dec-2019	17-Feb-2020	90
8	Municipal Yacht Harbor Fishing Pier & Public Restrooms	Replacement and relocation of a new fishing pier facility incorporating public restrooms. The project will include site improvements for improved acces and curb appeal.	Miguel Viteri	Sizeler Thompson Brown Architects	\$ 1,841,720	21-Nov-2019	13-Dec-2019	19-Feb-2020	226
<b>Total:</b>					<b>\$ 45,835,565</b>				