


Gert Town Natatorium



Cuccia Byrnes Multi-Purpose Center



Village De L'Est Multi-Purpose Center



New Orleans Recreation Development Commission (NORDC)

Monthly Commission Report - 11/01/2016

Prepared by the City of New Orleans, Capital Projects/ Project Delivery Unit

CITY OF NEW ORLEANS
Mitchell J. Landrieu, Mayor

NORD Capital Program

Phase	Number of Projects	%	Budget
Pre-Design	7	6%	\$1,789,382
Design	21	19%	\$26,647,260
Bid & Award	6	5%	\$9,002,770
Construction	3	2%	\$1,600,616
Complete	79	68%	\$117,589,049
	116		\$156,629,077

NORD Priority Projects Complete (79)

	Project Name	District	Completed
1	St. James Playground [Tennis Court]	D	Q3-2016
2	Rosenwald Center Phase II – (Pool & Pool House)	B	Q3-2016
3	Hunter's Field Ph. II (Elec. Upgrades & Drainage Repairs)	D	Q3-2016
4	Norman Playground (Design Only)	C	Q3-2016
5	St. Bernard Center Renovation	D	Q2-2016
6	Milne Boys Home - Phase III (Gym)	D	Q4-2015
7	Hurricane Isaac City Wide High Mast Lighting	Citywide	Q3-2015
8	NORD Hurricane Damage Repairs - Fencing	Citywide	Q3-2015
9	Stallings St. Claude Community Center	C	Q3-2015
10	Rosenwald Center Phase I – Gymnasium & Grounds	B	Q3-2015
11	Behrman Pool Repairs - Phase II	C	Q2-2015
12	St. Bernard Center Locker Room Renovations	D	Q2-2015
13/14	Sanchez (Copelin-Byrd) Center & Pool	E	Q1-2015
15	Paris Avenue Skate Park	D	Q1-2015
16	Treme Center - Gym & Pool Repairs	C	Q1-2015
17	Peace Playground	E	Q1-2015
18	Joe Brown Park CDBG Enhancements (West Side)	E	Q4-2014
19/20	Milne Boys Home - Phase I & II	D	Q3-2014
21	Gernon Brown Gym	A	Q2-2014
22	Conrad Playground Fencing	A	Q2-2014
23	Di Benedetto Playground	E	Q1-2014

Complete Projects Cont.

	Project Name	District	Completed
24	Wisner Playground	B	Q4-2013
25	Joe Brown Park Enhancements (East Side)	E	Q3-2013
26	Richard Lee Playground	E	Q3-2013
27	Lyons Center	B	Q2-2013
28	Norwood Thompson Phase 2 - Park Enhancements	B	Q2-2013
29	St. Roch Park	D	Q2-2013
30	Village de L'Est Playground Phase I	E	Q2-2013
31	Joe Brown Park Lighting, Ball Fields, Shelters	D	Q1-2013
32	NORD High Mast Lighting - Bodenger Playground	C	Q1-2013
33	Behrman Park Phase II - Gym (Phase A)	C	Q4-2012
34	Joe Brown Center	D	Q4-2012
35	Oliver Bush Playground	E	Q3-2012
36	Pontchartrain Park Enhancements	D	Q3-2012
37	Wesley Barrow Stadium	D	Q3-2012
38	Comiskey Park	B	Q2-2012
39	NORD High Mast Lighting Group 5 (Daneel, Dauphine, FP Jackson & Larry Gilbert Playgrounds)	Citywide	Q2-2012
40	Sam Bonart Playground & Pool Facilities Repairs	E	Q2-2012
41	Sam Bonart equipment	E	Q2-2012
42	Behrman Soccer Complex Phase I	C	Q1-2012
43	Comiskey Playground	B	Q1-2012

Complete Projects Cont.

	Project Name	District	Completed
44	Kingswood Playground	E	Q1-2012
45	NORD High Mast Lighting - Bodenger Playground Lighting Demolition	C	Q1-2012
46	Norwood Thompson Phase 1 B - Restrooms	B	Q1-2012
47	Norwood Thompson Phase 1 C - Park Repairs	B	Q1-2012
48	Behrman Park Phase I - Football Stadium Repairs	C	Q4-2011
49	Gert Town Pool Demolition	B	Q4-2011
50	Joe Brown Park Grinder Pump Station	E	Q4-2011
51	NORD High Mast Lighting - Norman Playground	C	Q4-2011
52	Norwood Thompson Phase 1 A - High Mast Lighting	B	Q4-2011
53	NORD High Mast Lighting - Harris Playground	D	Q4-2011
54	Pontchartrain Park and Lights	D	Q4-2011
55	Behrman Park Enhancements	C	Q3-2011
56	Cut Off Center	C	Q3-2011
57	A.L. Davis Pool Repairs	B	Q2-2011
58	Behrman Pool Repairs - Phase I	C	Q2-2011
59	Digby Park	D	Q2-2011
60	Harrell Stadium, Center, & Pool	A	Q2-2011
61	Joe Brown Indoor Pool	E	Q2-2011
62	Lemann Pool Repairs	D	Q2-2011
63	Lyons Pool Repairs	B	Q2-2011

Complete Projects Cont.

	Project Name	District	Completed
64	NORD High Mast Lighting - Di Benedetto Playground	E	Q2-2011
65	NORD High Mast Lighting - Digby Playground	D	Q2-2011
66	NORD High Mast Lighting - Donsereaux/Harrison Playground	C	Q2-2011
67	NORD High Mast Lighting - Hunter's Field	D	Q2-2011
68	Sam Bonart Pool Repairs	E	Q2-2011
69	Sampson Pool Repairs	D	Q2-2011
70	St. Bernard Pool Repairs	D	Q2-2011
71	Stallings Gentilly Pool Repairs	D	Q2-2011
72	Taylor Pool Repairs	B	Q2-2011
73	Whitney Young Pool Repairs	A	Q2-2011
74	St. James Playground Equipment Donation	D	Q1-2011
75	Donnelly Playground Equipment Donation	D	Q4-2010
76	Easton Playground Equipment Donation	A	Q4-2010
77	NORD High Mast Lighting Group 1	Citywide	Q4-2010
78	NORD High Mast Lighting Group 2	Citywide	Q4-2010
79	NORD High Mast Lighting Group 3	Citywide	Q4-2010

NORD Priority Projects in Construction (3)

	Project Name	District	% Complete	Substantial Completion
1	Milne Gymnasium Phase IV – [Gymnasium Build-Out]	D	95%	30-Oct-2016
2	Behrman Center Roof Repairs [Punch List in progress]	C	98%	04-Nov-2016
3	Stallings Gentilly Fencing & Sidewalks [Construction is in progress]	D	46%	21-Jan-2017

Milne Gymnasium



Behrman Gym Roof



Stallings Gentilly Playground

NORD Priority Projects in Construction (3)

Milne Gymnasium



CITY OF NEW ORLEANS
Mitchell J. Landrieu, Mayor

NORD Priority Projects in Bid & Award (6)

	Project Name	District	Bid Receive Date	Anticipated Start	Anticipated Completion
1	Bodenger Playground [Waiting for State Approval and Council Approval of funds]	C	15-Jun-2016	Q1-2017	Q3-2017
2	Gert Town Community Pool [Bids came in over budget; project is on hold]	B	-	-	-
3	Behrman Park Improvements [Project is being repackaged for re-bid]	C	Q4-2016	Q1-2017	Q3-2017
4	Eastshore Playground [Project is being re-packaged for re-bid]	E	Q4-2016	Q2-2017	Q3-2017
5	Village de L'Est Playground Phase II [Bids came in over budget; project is on hold]	E	-	-	-
6	Perry Roehm Stadium Improvements [Bids came in over budget; project is on hold]	D	-	-	-

NORD Priority Projects Bid & Award

Village D'Lest Playground



1 West Elevation

1" = 2'

Materials:


Exterior masonry to have a rough finish of the texture and color of natural stone.
 Stone used finished with seal finish on all sides and all corners (except where seal finish is not needed).
 Glass and aluminum hardware and interior finishes are subject to the manufacturer's specifications.
 All materials to be used in accordance with the specifications and approved samples.

Measurements:

All measurements are to be taken from the exterior face of the wall unless otherwise specified.
 All structural steel will be other than galvanized steel or painted with high performance coating system.
 Clearances, egress, and other requirements are subject to the manufacturer's specifications.

Other Requirements & Notes:

Design and construction shall be in accordance with the specifications and approved samples.
 Materials will be provided in the north and south ends of the building.




2 East Elevation

1" = 2'

East Shore Playground



Gert Town Natatorium



CITY OF NEW ORLEANS
Mitchell J. Landrieu, Mayor

NORD Priority Projects in Design (21)

	Project Name	District	Design Phase Completion
1	Easton Playground Basketball Courts (\$241K) [Concrete Slab Repair for new Basketball Court]	A	Q4-2016
2	Hardin Playground Improvements (\$644k) (New Coaching/Concession/Rest Room. Bldg.)	D	Q4-2016
3	Hunter's Field Phase III - New Building Addition (\$1.4M)	D	Q4-2016
4	A.L. Davis Playground Repairs (\$93k) [Develop Master Plan]	B	Q1-2017
5	Conrad Playground Improvements (\$297k) [Refurbish Basket Ball Pavillon]	A	Q1-2017
6	Lemann Playground Improvements (\$396k) (NORD Project Package #2) [New Concessions/Restroom/Equip. Storage Facility]	C	Q1-2017
7	Bunny Friend Playground Improvements (\$198k) (NORD Proj. Package #3) [Existing bldg. repairs, repairs at Bball Court]	D	Q2-2017
8	Cucchia-Byrnes Playground (\$455k) [New multi-purpose bldg.]	A	Q2-2017
9	Delery Playground Repairs (\$198k)(NORD Project Package #4) [Misc. Park Improvements]	E	Q2-2017

Design Continued

	Project Name	District	Design Phase Completion
10	Digby Playground Repairs (\$54k) (NORD Project Package #3) [New restroom and concessions bldg.]	D	Q2-2017
11	Evans Playground Improvements (\$28k) (NORD Project Package #1) [HML & Pavilion Lighting Repairs]	B	Q2-2017
12	Fleur De Lis Playground Improvements (NORD Project Package #1) (\$198k) [Demolish Existing and Install New Playground Equipment]	A	Q2-2017
13	Goretti Playground Improvements (\$198k)(NORD Project Package #4) [Misc. Park Improvements]	E	Q2-2017
14	Kenilworth Playground Improvements (\$297k)(NORD Project Package #3) [Renovations to the existing Concessions/Restroom Bldg.]	D	Q2-2017
15	Kerry Curley Playground Improvements (\$279k) (NORD Project Package #4) - [Misc. Park Improvements]	E	Q2-2017
16	McCue Playground Improvements (\$99k) (NORD Project Package #3) [New Restroom Facility]	D	Q2-2017
17	McKay Playspot Improvements (\$99k) (NORD Project Package #1) [Demolish Existing and Install New Playground Equipment]	A	Q2-2017
18	Pradat Park Improvements (\$301k)(NORD Project Package #4) Repair of Pool House, Secure Pool, HML repairs	E	Q2-2017

Design Continued

	Project Name	District	Design Phase Completion
19	Taylor Playground Repairs (\$745k) [Resurface Bball Court, replace fencing, New Wtr. Fountains Lighting]	B	Q2-2017
20	Westbank Natatorium at Behrman Park (\$5.9mil) (New indoor pool)	C	Q2-2017
21	West Bank Soccer Complex (Design Only)	C	Q2-2017

NORD Priority Projects in Design


Hunters Field Building Addition



Cuccia Byrnes Playground



Westbank Soccer Complex



Westbank Natatorium at Behrman Park



CITY OF NEW ORLEANS
 Mitchell J. Landrieu, Mayor

NORD Priority Projects in Pre-Design (7)

	Project Name	District	Scope of Work	Pre-Design Phase Completion
1	St. Bernard Storm Water Resilience Project (Willie Hall Playground) [Development of a global use CEA agreement w /OPSB is in progress; RFP for design services will be issued this week]	A	Construction of practice field for Mc35, Willie Hall Playground, Pedestrian Plaza and streetscaping to St. Bernard Avenue, Pedestrian bridge across Bayou St. John to City Park.	Q1-2018
2	Leo Benewell Dog Park (\$120,000) [Funding is being transferred into this project from Samuel Square Project]	B	Modification of existing play area for use as a dog park. Including the installation of new fencing and gates, installation of new sidewalk, installation of dog run surface.	-
3	NORD Citywide Playground Resurfacing (\$371,316)	Citywide	Provide clay for baseball diamonds, dirt for fields, level and grade, sprinkler systems, stripes for sports fields. [Projects to be selected by NORD on an as needed basis]	N/A
4	NORD Citywide Stadium Field Lighting Replacement (\$495,000)	Citywide	Repairs and replacements of citywide stadium. [Projects to be selected by NORD on an as needed basis]	N/A
5	NORD Citywide Playground Equipment Replacement (\$198,000)	Citywide	Remove/replace play equipment, slab, seating area, landscaping, and shade areas at multiple playgrounds. [Projects to be selected by NORD on an as needed basis]	N/A
6	NORD Citywide Roofing & Shelter (\$247,500)	Citywide	Repairs and replacements to roofs and shelters of recreation facilities across the city. [Projects to be selected by NORD on an as needed basis]	N/A
7	NORD Citywide Bleacher Replacement (\$49,500)	Citywide	Replacement of ball park bleachers across the city [Projects to be selected by NORD on an as needed basis]	N/A