	2023		2024				2025				2026	
Project Tasks												
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Task 1 Implement Universal Curbside Recycling												
Service in New Orleans. Universal Recycling Access												
Operations												
Task 1.1 Secure a procurement contract for												
recycling carts.												
Task 1.2 Secure an "Assembly and Delivery"												
contractor and develop a delivery plan												
Task 1.3 Deliver recycling carts												
Task 2 Develop and Deliver an Education and												
Outreach Strategy to Educate New Orleans about												
Recycling												
Task 2.1 Develop messaging and collateral for												
customers receiving new recycling carts.												
Task 2.2 Reeducate Existing Recyclers.												
Task2.3 Citywide education.												
Tool 2 December 2 Callid Meets Advance Bloom												
Task 3 Develop a Solid Waste Master Plan												
Task 3.1 Develop an RFP to procure consulting												
services to develop the plan.												
Task 3.2 Develop the Plan that includes community												
stakeholder engagement.												
Task 3.3 Finalize City approval of Plan.												
Task 4: Measurement												
1 ask 4. Ivicasurement												
					L							